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Coastal
fhe Energy People

December 14, 1993

Daron Haddock, Permit Supervisor
Division of Oil, Gas and Mining
355 West North Temple
3 Triad Center, Suite 350
Salt Lake City, Utah 84180-1203

Re: NOv 93-39-5-3 (I of 3)

Dear Mr. Haddock,
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As you are aware the abatement of NOV 93-39-5-3 (I of 3) is a complex issue. The
interpretation of the regulations is not clear and understood by all panies concerned. We
have been diligent in our submittals of permit information to address the issue. However,
due to the lengthy administrative review process it has become apparent that the abatement
process will not be completed within the normal %) day time frame.

Even tf the necessary permit amendment approvals were to be received, we would be unable
to carry out the on-the-grourtd work due to weather conditions. We are now experiencing
zero and sub-zero temperatures. The frost level is now below the two foot level. We have
b - 25 inches of snow on the ground with more expected during the nact several months.

We feel we quaffi for an additional extension of abatement under R645-400-327 for the
above stated re(Not s. The most limiting factor is the weather. Some of the abatement work
may need to be done in the South Fork of Eccles Creek area. We normally do not have
access to this area until mid-June each year.

We, therefore, request an additional extension of abatement time until JuIy 15, 1994. We
feel that this abatement date is both realistic arui reasonable.

If you need any odditional information, contact Keith Zobell of nry staff.
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KedPayne '

Vice President/General Manager
Utah Fuel Company
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Utah Fuel Company
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